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MEP UPDATE: The mechanical, electrical, and plumbing (MEP) systems installation also continued 
progressing in the building. Electrical cable pulling began and mechanical ductwork installation is 
occurring on levels 4 and 5. 

CAMPBELL R&A UPDATE: The team is working to incorporate some betterments into the repair and 
alteration (R&A) scope of work. Replacing all of the windows in Campbell is an example of a betterment 
that the team hopes to be able to add to the project during the current Design Development phase.

UPWARD MOBILITY
April 2017

Main lobby stairs

THINGS are moving up on the project, literally. 

On the outside of the building the limestone is 
progressing up the north side of the building and 
has reached the bottom of level 3 while window 
installation has moved around to the southern 
elevation. On the inside the steel sections for the 
two main stairs that people will use to exit the 
main lobby and traverse up to level 1 of the 
building were installed in April. Ultimately these 
steel stair sections will be completed with terrazzo 
treads and risers. With the completion of the 
temporary roofing in April, the building is 
essentially “dried-in” and the contractor has begun 
installing drywall in the interior spaces. The 
elevator installation that began at the end of 
March continued throughout the month of April. 
The picture to the right shows steel being installed 
at the bottom of the elevator pit. Elevator rails 
emerged out from the bottom of the pits and 
began climbing up the walls of the shafts and have 
reached level 2. 

Elevator equipment installation in pit


